ID WBS Task Name Contact | Resource Duration
o Initials
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 10 days
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS 5 days
42 271 Generalization of Job Types according to I/O Characteristics GG PM 5 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 15 days
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days
148 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX 15 days
149 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX 15 days
330 3.755 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days
277 3.5.49.4 Revise tools given customer feedback GG AB2 2 days
271 3.5.4.8 Transfer output sandbox selection logic to Runjob: Testing GG AB2 4 days
318 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days
319 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days
320 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days
285 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 5 days
301 3.5.55 Assess automation of alarming systems GG AB2 2 days
302 3.5.5.6 Integration deployment and testing GG AB2 2 days
304 3.5.5.14 Documentation Completion GG AB2 5 days
307 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2 10 days
308 3.5.5.13 Integration deployment and testing GG AB2 4 days
309 3.55.9 Documentation Update GG AB2 4 days
243 3.5.2.13 Install auto-clean up for SamGrid job queue GG PM 2 days
246 3.5.2.15 Install auto-clean up of OSG job queue GG PM 2 days
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day
248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day
250 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day
251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day
252 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day
253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days
255 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days
254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days
256 3.5.25 Add the deployment of scripts to installation instructions GG PM 3 days
261 3.5.3.1.1 Determine goal level, requirements GG PM 4 days
262 3.5.3.1.2 Determine existing querying performance GG PM 4 days
264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days
265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
354 |[Ed 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days
364 [EHd: 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG 28 days
365 4.3.4.5 Adapt to use ReSS in DOGPCI GG GG 10 days
359 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM 3 days
387 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
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Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08
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